STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 911112013 Paga i of2
TO: Tony Anziano, Program Manager / FILE: E.A. 04 - 0120F4
CO-RTE-PM SF-80-13.2/13.9

FROM: Darryl Schram, Senior TE FED.NO. No

CCO#: 228 SUPPLEMENT#: 2 | Category Code: CHPT CONTINGENCY BALANCE (incl. this change) $55,696,076_62
COST: $305,943_00 INCREASE DECREASE [ ] HEADQUARTERS APPROVAL REQUIRED? YES ] NO
SUPPLEMENTAL FUNDS PROVIDED: $0.00 IS THIS REQUEST IN ACCORDANCE WITH YES []NO

) ENVIRONMENTAL DOCUMENTS?
CCO DESCRIPTION: PROJECT DESCRIPTION:
Bikepath Leveling PP 103 through Hinge A CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE
- I : C Thi . Previously Approved CCO Time Percentage Time Adjusted: Total # of Unreconciled Deferred Time
Original Contract Time: Time:Adl, Thee Change; Adjustments: (including this change) CCO(s): (including this change)
2490 Day(s) 0 Day(s) 501 Day(s) 20 % 3

THIS CHANGE ORDER PROVIDES FOR:

Revising erection of the bikepath panels from Panel Point (PP) 103 through Hinge A including performing a local survey,
procuring and installing UHMW temporary shim blocks, erecting bikepath panels on temporary shim blocks, performing the
leveling procedure, removing temporary shim blocks, furnishing and installing permanent leveling shims under the bikepath
panels, and eliminating elastomeric bearing pads on top of the bikepath cantilever beams.

Numerous bikepath panels do not make full contact between the support face and the elastomeric bearing pad and/or do not
align with the adjacent panels. Without full contact, bikepath studs will be subjected to additional stress. Misalignment of
bikepath panels will create an uneven bikepath finish grade surface. Contract Change Order (CCO) 228 S0 “Bikepath
Leveling Procedure” developed a retrofit procedure to address these issues. CCO 228 S1 “Bikepath Leveling PP 9 Through
103" installed leveling shims under bikepath panels from PP 9 through 103. This change order will install leveling shims under
bikepath panels from PP 103 through Hinge A and will align the SAS bikepath panels to match the existing Skyway bikepath
cross slope, elevation, and horizontal alignment. A survey will be performed to provide as-built elevations. The Design JV will
use the survey results to calculate temporary shim block heights. Bikepath panels will be installed on temporary shim blocks
to provide a constant elevation for leveling procedure measurements. After measurements are taken, temporary shim blocks
will be removed, permanent leveling shims will be installed, bikepath panels will be erected into final position, and anchor
studs will be tensioned. Elastomeric bearing pads will not be necessary after the addition of leveling pads, since the weight of
the bikepath will rest on leveling pads not elastomeric bearing pads. The elastomeric bearing pads were already purchased
and delivered to the project, therefore a credit will be provided for installation but not for furnishing.

This change order resolves the costs associated with Contractor Request for Information (RFI) numbers 3094R0 and 3094R1
with respect to changes listed above.

The total cost of this change order is $305,943.00 lump sum, which can be financed from the contingency fund. A detailed
cost analysis is on file. The cumulative total of CCO 228 S0, S1, and S2 is $752,537.00.

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrence from William Casey (Supervising TE), Rich Foley (HQ Oversight), Ken Terpstra (Project
Manager), Wenyi Long (Bridge Design), Jing Chen (District Design), and Lina Ellis (Maintenance).

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM EA: 0120F4 CCO:228-2 DATE: 9/11/2013 Page 2 of 2
CONCURRED BY: ESTIMATE OF COST
Construction Engineer: ~ William Casey, Sup TE Date 8/29/12 THIS REQUEST TOTAL TO DATE
) ) . ) ITEMS $0.00 $0.00
Bridge Engineer: CT Oversight, Wenyi Long, P.E.  Date 4/11/13 FORCE AGCOUNT $0.00 $50,000.00
Project Engineer: District Design, Jing Chen Date 4/11/13 | AGREED PRICE $305,943.00 $702,537.00
Project Manager: Proj Manager, Ken Terpstra Date  9/3/12 | ADJUSTMENT $0.00 $0.00
FHWA Rep.: Date TOTAL $305,943.00 $752,537.00
. FEDERAL PARTICIPATION
Environmental: Date
Other ( i) HQ Rich Fol Dat /4 [:J PARTICIPATING D PARTICIPATING IN PART NONE
er (specify):
P » Rich Foley ate il D NON-PARTICIPATING (MAINTENANCE) DNON-PARTlCIPATING
Oth ify): i i i
ot (specify) Struct. Maint, Lina Ellis Date _4/11/13 FEDERAL SEGREGATION (if more than one Funding Source or P.I.P. type)
District Prior Approval By: Date ["Jcco FUNDED PER CONTRACT [ ] CCO FUNDED AS FOLLOWS
HQ (Issue Approve) By: Date FEDERAL FUNDING SOURCE PERCENT
Resident Engineer's Signature: . Date
= 4n]\%
— ] -
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